A

7‘ Washington State .

\ / ’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

C-9385 JW 139+78 / 94+00 WB Detour

Staked by Date Work Started Date Work Completed Date

Contractor 5/16/2019

3/23/2020

Calculated by Date Checked by Date Inspector Date

Brad E. Schut Mark Lee Brad E. Schut 6/5/20

6/5/2020 6/12/2020

Bid Item 008
ROADWAY EXCAVATION INCL. HAUL - AREA B

Group # 1

Cubic Yard (C.Y.)

Estimate # 17

$/Unit: $13.00 - Round to nearest Tenth

Date / Station / Calc / Quantity

Pay
1789.3 C.Y.

See attached spread sheet for stationing and calculation. Field measured with a steel tape and wheel by Brad E. Schut.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0008 ROADWAY EXCAVATION 1 6/5/2020 C.Y. 1789.3 603 MEL  06/12/20 17

INCL. HAUL - AREA

Attachments

0

Roadway Excavation.xIsx
Microsoft Excel
Worksheet

15.9 KB

DOT Form IP 422-635ER EF
Revised 4/2009



9385 Item #7
Roadway Excavation Incl. Haul Are A

Station Length Width Average W. Cut Cubic FT Cubic YD

139+78 0 1

139+00 78.00 4 2 1 156 5.78
138+00 100.00 9 6.5 1 650 24.07
137+00 100.00 10 9.5 1 950 35.19
136+00 100.00 9 9.5 1 950 35.19
135+00 100.00 9 9 1 900 33.33
134+00 100.00 0 4.5 1 450 16.67
133+00 100.00 4 2 1 200 7.41
132+00 100.00 4 4 1 400 14.81
131+00 100.00 4 4 1 400 14.81
130+00 100.00 4 4 1 400 14.81
129+00 100.00 4 4 1 400 14.81
128+00 100.00 4 4 1 400 14.81
127+00 100.00 3 3.5 1 350 12.96
126+00 100.00 12 7.5 1 750 27.78
125+00 100.00 4 8 1 800 29.63
124+00 100.00 3 3.5 1 350 12.96
123+00 100.00 2 2.5 1 250 9.26
122+00 100.00 2 2 1 200 7.41
121+00 100.00 2 2 1 200 7.41
120+00 100.00 3 2.5 1 250 9.26
119+00 100.00 2 2.5 1 250 9.26
118+00 100.00 3 2.5 1 250 9.26
117+00 100.00 3 3 1 300 11.11
116+00 100.00 3 3 1 300 11.11
115+00 100.00 4 3.5 1 350 12.96
114+00 100.00 4 4 1 400 14.81
113+00 100.00 4 4 1 400 14.81
112+00 100.00 4 4 1 400 14.81
111+00 100.00 4 4 1 400 14.81
110+00 100.00 2 3 1 300 11.11
109+00 100.00 2 2 1 200 7.41
108+00 100.00 3 2.5 1 250 9.26



9385 Item #7
Roadway Excavation Incl. Haul Are A

107+00 100.00 4 3.5 1 350 12.96
106+00 100.00 3 3.5 1 350 12.96
105+00 100.00 4 3.5 1 350 12.96
104+00 100.00 10 7 1 700 25.93
103+00 100.00 19 14.5 1 1450 53.70
102+00 100.00 9 14 1 1400 51.85
101+00 100.00 24 16.5 1 1650 61.11
100+00 100.00 0 12 1 1200 44.44
99+00 100.00 5 2.5 1 250 9.26
98+00 100.00 5 5 1 500 18.52
97+00 100.00 6 5.5 1 550 20.37
96+00 100.00 3 4.5 1 450 16.67
95+00 100.00 0 1.5 1 150 5.56

94+00 100 0
Total 835.41

Grand Total 1789.30



Station Length Width Average W. Cut Cubic FT Cubic YD

139+78 5 1
139+00 78.00 5 5 15 292.5 10.83
138+00 100.00 7 6 1.5 450 16.67
137+00 100.00 8 7.5 2 750 27.78
136+00 100.00 3 5.5 1 275 10.19
135+00 100.00 3 3 1 150 5.56
134+00 100.00 0 1.5 0 0 0.00
133+00 100.00 0 0 0 0 0.00
132+00 100.00 4 2 1 100 3.70
131+00 100.00 6 5 2 500 18.52
130+00 100.00 6 6 1.5 450 16.67
129+00 100.00 6 6 2 600 22.22
128+00 100.00 6 6 2 600 22.22
127+00 100.00 7 6.5 3 975 36.11
126+00 100.00 7 7 3 1050 38.89
125+00 100.00 0 3.5 0 0 0.00
124+00 100.00 0 0 0 0 0.00
123+00 100.00 0 0 0 0 0.00
122+00 100.00 0 0 0 0 0.00
121+00 100.00 0 0 0 0 0.00
120+00 100.00 0 0 0 0 0.00
119+00 100.00 0 0 0 0 0.00
118+00 100.00 0 0 0 0 0.00
117+00 100.00 3 1.5 1 75 2.78
116+00 100.00 0 1.5 0 0 0.00
115+00 100.00 0 0 0 0 0.00
114+00 100.00 0 0 0 0 0.00
113+00 100.00 0 0 0 0 0.00
112+00 100.00 0 0 0 0 0.00
111+00 100.00 0 0 0 0 0.00
110+00 100.00 0 0 0 0 0.00
109+00 100.00 0 0 0 0 0.00
108+00 100.00 0 0 0 0 0.00
107+00 100.00 0 0 0 0 0.00
106+00 100.00 0 0 0 0 0.00
105+00 100.00 3 15 1 75 2.78
104+00 100.00 4 3.5 1.5 262.5 9.72
103+00 100.00 13 8.5 3 1275 47.22
102+00 100.00 8 10.5 3 1575 58.33
101+00 100.00 14 11 4 2200 81.48
100+00 100.00 12 13 4 2600 96.30
99+00 100.00 15 13.5 5 3375 125.00
98+00 100.00 12 13.5 4 2700 100.00
97+00 100.00 9 10.5 4 2100 77.78
96+00 100.00 10 9.5 4 1900 70.37
95+00 100.00 9 9.5 3 1425 52.78
94+00 100 0 0

Total 953.89



